

BIG THOMPSON RECREATION & CONSERVATION ASSESSMENT

MARCH 5, 2015

PROJECT TIMELINE	2014				2015				
	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH	APRIL	MAY	
TASK 1. PROJECT START-UP AND COORDINATION									
Project start-up meeting and Public Engagement Plan	■	■							
Agency interviews and data collection	■	■	■	■	■				
TAC Worksession #1									●
TASK 2. EXISTING PROTECTED LANDS AND RECREATION INFRASTRUCTURE									
Assimilate Data	■	■	■	■	■				
Create working base map		■	■	■	■				
Existing recreation and conservation lands			■	■	■				
Ecological resources			■	■	■				
Flood and geomorphic risk			■	■	■				
TAC Worksession #2									●
Public Event #1								●	●
TASK 3. EVALUATE THE FEASIBILITY OF NEW RECREATION AND CONSERVATION OPPORTUNITIES									
Master list of desired recreation experiences and design/location criteria				■	■	■			
Feasibility of recreation on existing protected and public lands.				■	■	■	■		
New recreation possibilities						■	■	■	■
New conservation possibilities						■	■	■	■
Site reconnaissance and photos							■	■	
TAC Worksession #3									●
TASK 4. CREATE A PLAN OF ACTION									
TAC Worksession #4 - Identify and Prioritize Action Steps									●
Public Event #2								■	■
Refine Action/Vision Plan and projects							■	■	
Prepare Preliminary BT-CRA Plan Documents							■	■	■
Draft and Final Action/Vision Plan								●	●

●	Technical Advisory Committee Meetings
●	BTRRC Steering Committee Updates
●	Public Events
●	Board Meetings

